

MILESTONES

OCTOBER 2013

ATEC completes testing of its first HPW3000

OCTOBER 2014

ATEC completes testing of its second HPW3000

SEPTEMBER 2015

Preliminary design RFP

PROJECTED SUMMER 2017

Engineering, manufacturing and design proposal due

AUGUST 2014

ATEC completes Science & Technology engine testing phase (including sand ingestion testing)

SUMMER 2016

Preliminary design contract awarded

PROJECTED FALL 2018

Engine awarded